
CALLAHAN SCHOOL BUILDING COMMITTEE

Meeting Minutes

MEETING PLACE:  	Callahan School Principal’s Office

MEETING DATE:	March 13, 2006

MEETING TIME:		6:30 PM

MEMBERS PRESENT:

David Brunetti

Mark Brizard

Roger Robert

Mike Coutu 

MEMBERS/STAFF ABSENT:

Andre Auclair – With Notification

Barry Lowe – With Notification

STAFF/CONSULTANTS PRESENT:

Karen Ostroff, Ex-Officio

David DeQuattro, RGB

Nancy Binns, Town Council Liaison

Barbara A. VonVillas, School Dept.

Mary Karmozyn, School Committee Chair

Dawn Bailey, Clerk of the Committee

Russell Jennings, Clerk of the Works

Gordon Richardson, School Department



STAFF/CONSULTANTS ABSENT:

John Mainville, Town Finance Director

OTHERS PRESENT:

Armand Lusi, President, Lusi Construction.

Kevin Thibodeau, Project Manager, Lusi Construction

John Carbone, Vortex, Inc.

CALL TO ORDER:  Meeting called to order at 6:37 PM

APPROVAL OF MINUTES: 

Request to approve the minutes for the 2/27/2006 meeting 

Request to amend minutes.  Pencil Requisitions will be held the 2nd

Friday of the month, not the 3rd Friday as stated.

A motion to approve the minutes with the amendment for the 2/27/06

meeting was made by Mark Brizard and seconded by Roger Robert. 

With no further discussion, the vote in favor was unanimous.

APPROVAL OF INVOICES – 

Invoice from RGB for A.F. Lusi Construction, Inc. request relative to

costs associated with the Performance and Payment Bonds in the

amount of $56,746.00. This is payment for an insurance policy to

protect the Owner should the contractor default, file for bankruptcy,

etc. These funds come out of the allotment for the contracted sum

between the Owner and A.F. Lusi Construction, Inc. 



A motion was made by Mark Brizard to accept the invoice from RGB

for $56,746 and seconded by Roger Robert.  With no further

discussion, the vote in favor was unanimous.

Invoice # 15 from RGB in the amount of $16,020.02.  $11,470.02 of

which is for continued Basic Services for the project and $4,550.00 of

which is for the 3rd and presumably final portion of Value

Engineering work related to Callahan School Building Committee

approved items from the deduction proposals list offered by Lusi

Construction.  

A motion was made by Mark Brizard to accept invoice #15 from RGB

for $16,020.02 and seconded by Roger Robert.  With no further

discussion, the vote in favor was unanimous.

Invoice # 502-1 from Russell Jennings, Clerk of the Works, in the

amount of $650.00.

A motion was made by Mark Brizard to accept invoice #502-1 from

Russell Jennings for $650.00 and seconded by Mike Lowe.  With no

further discussion, the vote in favor was unanimous.

CITIZENS COMMENT:  None

Committee recessed at 7:00 PM to perform Building Walkthrough for

Hazmat Abatement Overview.  Committee reconvened at 7:30 PM

UNFINISHED BUSINESS

Discussion was held in regards to the walkthrough.  Within the ’36

building plans are called for the lobby, stair landings and thresholds. 



In the ’73 building, stair landings and need to replace some tiles and

thresholds. Ramps on both the first floor and second floor will also

be addressed.  The entire project encompasses less than 10,000 sq.

ft. for the whole project.  Classrooms are not part of the scope of

work.  David Brunetti requested RGB to provide the committee with a

concept showing hot areas in the building, as well as details of the

proposed plan.  Dr. VonVillas had questions in relation to the

scheduling of the project.  John Carbone from Vortex stated that the

start of the abatement project could start taking placing over April

Vacation.  Russell Jennings, Clerk of the Works stated the need to

initiated construction on the heating system abatement.  Gordon

Richardson stated that the heat would be turned off in the schools on

May 15.  Per Karen Ostroff, Principal the Fire Marshall stated the

school could store cabinets in the cafeteria with materials from the

media center.  The committee, RGB, Vortex and the school

department agreed to rent a portable classroom, move the

classrooms from the 3rd floor and start on the 3rd floor for the

asbestos abatement.  The target date to start the asbestos abatement

is April 14 or 15.

A motion was made by Roger Robert for the committee to rent a

portable classroom and start the asbestos abatement on the 3rd floor

and seconded by Mike Coutu.  With no further discussion, the vote in

favor was unanimous.

Discussion relative to the playground layout was held.  The idea is to

move the playground in a northerly direction from the original scope



of work.  Dave DeQuattro, RGB will have a price at the next meetings

with a design layout.

In regards to the painting of the ’73 building, Kevin Thibodeau, Lusi

Construction confirmed that the painting and ceiling tiles in the

classrooms and closets are not in the work scope, however, hallways

and bathrooms are included. Requested for next meeting bids to

covers various scenarios for the painting and ceiling tiles and grid

fixtures.

Change order request # 2 for the gutters and downspouts will be

continued at next meeting.

Construction on the tri-angular section of the building will start next

week.  Lusi Construction will begin to layout areas where the fences

will go.  By Friday, the committee will have an idea of when Lusi is

planning to break ground.  When the back area is under construction,

a need for secure entry will have to be put into place.  

Russell Jennings spoke in regards to the requirement for testing. 

The committee will need to vote on a company for the pre-concrete

testing.  Kevin will be scheduling a pre-concrete conference within

the next 2 weeks.  Mr. Jennings suggested Geisser. The selected

agency will be responsible for evaluation of soils compaction,

concrete, and, masonry, and steel testing.

A motion was made to use Geisser as the testing company under the



directions of the Clerk of the Works by Mark Brizard and seconded by

Roger Robert.  With no further discussion, the vote in favor was

unanimous.

Due to scheduling of the construction, BEC is questioning if they

need to seek alternate location for the fall and when should they

vacate the premises.  

All parties involved have signed the contract with A.F. Lusi

Construction, Inc.

NEW BUSINESS

Renovation & Addition Project Summaries were handed out by Dave

DeQuattro, RGB.

EPA Care Grant Program – we do not qualify.  Another option may be

the Healthy Community Grant.

A motion was made by Mark Brizard to form a sub committee to

review the grant program and for a member to participate in a

conference call on the topic and seconded by Mike Coutu.  With no

further discussion, the vote in favor was unanimous.

A discussion was held in regards to a cast iron boiler or a steel boiler.

David Brunetti presented a memo from Gordon Richardson, School

Facilities Manager, in which Gordon questioned whether or not a

steel boiler would be more appropriate than a cast iron boiler.  Dave



DeQuattro of RGB stated the reasons for the selection of a cast iron

boiler and said that he would follow-up on this and report back to the

Committee.

Discussion of the qualifications of items 8, 15, 18, 19, 20, 21, and 38

as they appear on the A.F. Lusi Construction, Inc. value engineering

proposals document dated December 1, 2005; and replacement of

chalk boards.

A motion was made by Mark Brizard and seconded by Mike Coutu to

table this discussion until next meeting.  With no further discussion,

the vote in favor was unanimous.

GENERAL DISCUSSION

Badges are to be set up and numbered.  Each morning the

construction crew and sub-contractors will have to report to the Lusi

trailer to be issued a number badge.  The worker will need to sign in

to obtain a badge number.  Lusi will be responsible for the badges.

At the monthly meeting of the Callahan Building Committee Russell

will review the weekly minutes of the meetings held with Lusi.

Karen Ostroff requested information to be submitted in regards to the

construction process to post on web site.  

ADJOURN

A motion was made by Mike Coutu and seconded by Roger Robert to 



adjourn the meeting at 8:45 PM.  With no further discussion, the vote

in favor was unanimous.

MINUTES APPROVED BY:

David Brunetti, Committee Chair		Mark Brizard, Vice Chair

	

Date: _________________________

Date filed with Town Clerk:  _____________________

Next Meeting Date:  March 27, 2006, to be held at 6:30 pm at the new

venue – Town Council Chambers.


